
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:01 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 447 Date: 29-Nov-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 812

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Dense fog in the AM to partly overcast in the PM

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked to see if the Hinge K pipe beams were ready for surveying/scanning. The Hinge K pipe beam
protective covers and working scaffolds were still over the end points to be surveyed.
- Continued to calculate the theoretical northings, eastings, and elevations of the first cable strand using
submittals 1699R01, 2447R01, and 2564R00. Victor Altamirano and Jim Reid are also performing
independent calculations so that we can compare/check the numbers.

Attachment

Protective covers and working scaffolds are still impeding the survey
and scan of the W-Line Hinge K pipe beams.

Pilot cable for the primary hauling system cable to be erected from one
end of the bridge to the other.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 447 Date: 29-Nov-2011 Tuesday

Protective covers and working scaffolds are still impeding the survey
and scan of the E-Line Hinge K pipe beams.

ABF ironworkers continuing to work on the primary hauling system
counterweight.
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